



NORTH 24TH STREETSCAPE

PROJECT PROCESS

February 3, 2025




ORIGINAL CONCEPT & APPLICATION

- BID has been working since 2020
- Broken into 4 phases
- Improvements shown from Cuming to Fowler
- Improvements Include:
 - sidewalks, traffic flow, landscaping, parking, and multimodal transit




HUD – FY 2022 CPF

- Project Limits:
 - Ohio to Patrick
 - Zone 2
- Total Cost: \$3.6M
 - Grant: \$3.0M
 - City Match: \$600k
- Important Dates:
 - Dec 23, 2022 to Aug 31, 2030



NDOT – FHWA CPF


- Project Limits:
 - Ohio to Sahler
 - Zone 3 & 4
- Total Cost: \$5.0M
 - Grant: \$4M
 - City Match: \$1M
- Lighting Cost: \$5.2M
 - Grant: \$4.2M
 - City Match: \$1M
- Important Dates:
 - Bid by: Sept 30, 2026



SCHEDULE OVERVIEW


- Prioritize NDOT project
- Coordinate closely with HUD project
- Construction schedule will be determined during design

Key Steps in the Process of Completing a Local Project



WHAT TO ANTICIPATE

Project Schedule Timeline




Monthly Progress Meetings (including BID representatives)



WHAT TO ANTICIPATE

Project Schedule Timeline



Monthly Progress Meetings (including BID representatives)

Preconstruction Public Meeting



NEXT STEPS

- Issue Notice to Proceed (NTP) to Consultants – Current HOLD on Federal Funding
 - Schemmer – Engineering (PE)
 - HDR, Inc. – Environmental (NEPA)
- Contract Approval
- Design Team Kick-off Meeting



COMPLETE STREETS

- Review Corridor & Cross Section
 - Traffic
 - Safety (Vision Zero)
 - Active Mobility
 - Public Outreach
 - Context
 - Zoning
- Urban Design Review Board (UDRB)



COMPLETE STREETS
OMAHA



KEEP OMAHA
moving

OTHER PROJECTS IN THE AREA

METRO

- Received a RAISE grant in 2021
- \$1.6 M
- Study the 24th Street corridor for potential transit enhancements.

Private

- Developments happening throughout the corridor



KEEP OMAHA MOVING

keepomahamoving.com


33rd Street and Hamilton Street Intersection (OPW 54100)

About the Project

The 33rd Street and Hamilton Street intersection is planned to be reconstructed as a mini-roundabout in order to improve safety and reduce traveling speeds while removing a currently unwarranted traffic signal. The project will include new pavement, sidewalk improvements, ADA curb ramps, raised medians, and storm sewer improvements.



Project Schedule



FUTURE IMPROVEMENTS

- BID ARPA Funding Grant
 - Safety & Security Lighting in BID
 - OPPD reimbursement agreement awarded August 6, 2024
 - Construction in 2025





DEAN DUNN, PE
PROJECT MANAGER

Dean.Dunn@cityofomaha.org

402-444-3393

BRIAN LODES, PE

DESIGN ENGINEER / DIVISION MANAGER

Brian.Lodes@cityofomaha.org

402-444-5106

